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The United States Army obtained congressional approval in 1995 to close or
realign 40 installations. These actions create a unique opportunity for the civilian
communities surrounding the installations to reuse them to satisfy commercial or
community needs. However, future reuse can be impeded by the need for environmental
clean-up, which is an expensive business. The current clean-up cost estimate for 32 of the
40 installations is $1 billion from 1996 to 2001. This thesis develops an optimization
model with a spreadsheet interface to help plan distribution of yearly environmental clean-
up budgets. The model picks from supplied alternatives the clean-up level for each area
within each installation that provides the greatest benefit for reuse while adhering to yearly
budgets. To measure benefit this thesis develops a linear value model that quantifies the
qualitative factors that provide benefit to a community. Extensive computational testing
using Army and hypothetical data demonstrates how the model can help the Army
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The United States Army obtained congressional approval in 1995 to close or
realign 40 installations. These actions create a unique opportunity for the civilian
communities surrounding the installations to reuse them to satisfy commercial or
community needs. However, future reuse can be impeded by the need for environmental
clean-up, which is an expensive business. The current clean-up cost estimate for 32 of the
40 installations is $1 billion from 1996 to 2001. The difficulty is achieving this goal with
limited budgets: how should the Army allocate limited yearly budgets to the installations
for environmental clean-up? Important decision criteria for an optimal allocation are the
planned reuse of an installation, the benefit for the population around an installation, and
the degree of pollution.
This thesis develops an elastic mixed integer linear programming model to help
plan distribution of yearly environmental clean-up budgets. The goal of this model is to
maximize the benefit, received from environmental clean-up which is constrained by yearly
budgets. The model suggests a budget allocation by selecting clean-up options from
supplied alternatives. The model contains two categories of clean-up alternatives: funding-
stream options that contain user defined multi-year funding alternatives of which the
model must pick only one and flexible options where the model has flexibility to pick both
the year to start clean-up and the funding level per year.
To define benefit this thesis develops a linear value model that combines qualitative
criteria, like reuse, clean-up actions, time, community assessment and population density
into a quantitative measure of effectiveness. This value model can either assign different
numbers (benefit values) to preferred consequences or the model can be a utility function,
where the expected utility indicates relative desirability. The model uses a spreadsheet
based input interface to stipulate the benefit values.
The optimization model is implemented using the General Algebraic Modeling
System. The results of the model are presented numerically and graphically in MS-
EXCEL.
IX
Extensive testing of the model using both Army and hypothetical data shows the
model produces a robust yearly budget allocation from 1996 to 2001 for all 32
installations in less than ten minutes. This budget allocation can provide guidance for the
decision maker to find the most beneficial allocation of available yearly budgets.
I. INTRODUCTION
The United States Army obtained congressional approval in 1995 to close or
realign 40 installations (see Figure 1 for installation locations) [United States Defense
Base Closure and Realignment Commission, 1995]. These actions create a unique
opportunity for the civilian communities surrounding the installations to reuse them to
satisfy commercial or community needs. However, future reuse can be impeded by the
need for environmental clean-up and cleaning up Army facilities is an expensive business:
the current clean-up estimate for 32 of the 40 installations is one billion dollars from 1996
to 2001. This thesis develops an optimization model to help plan distribution of yearly
environmental clean-up budgets. The model picks from supplied alternatives the clean-up
level for each area within each installation that provides the greatest benefit for reuse while
adhering to yearly budgets.
Figure 1. The 40 Army installations approved in 1995 for closure (C) or realignment (R).
The estimated environmental clean-up cost for 32 of the installations is $1 billion over 6 years.
To prepare installations for closure or realignment, each closing installation forms
a Base Realignment and Closure (BRAC) clean-up team that includes representatives from
the Environmental Protection Agency (EPA) and the state regulatory agencies. Their task
is to assess pollution and expedite installation clean-up and reuse. When environmental
clean-up of a military installation (or a part of the installation) is completed or a clean-up
remedy is operating successfully, the facility is transferred to the community. The goal is
to start the reuse process early to increase public benefit [United States Defense Base
Closure and Realignment Commission, 1995].
The difficulty is achieving this goal with limited budgets: how should the Army
allocate limited yearly budgets to the installations for environmental clean-up? Important
decision criteria for an optimal allocation are the planned reuse of an installation, the
benefit for the neighboring population, and the degree of pollution.
A. ASPECTS OF ENVIRONMENTAL POLICY
Over the past few decades a major change has taken place between the United
States and its relationship to the environment. Increasing levels of pollution lead to a new
concern for nature and the environment. Since the National Environmental Policy Act of
1969 became law [ Utton and Henning, 1973], the US government has increased its
budget for environmental concerns. Currently the US spends more than two percent of its
gross domestic product on environmental policy [ Greenberg, 1995].
B. ENVIRONMENTAL CLEAN-UP IN THE MILITARY
An essential aspect of environmental clean-up is determining the level of pollution
and the environmental hazards. The relative risk site evaluation framework pursued by the
Department of Defense serves as a tool to assess relative risk at military sites [Office of
the Deputy Under Secretary of Defense, 1994]. This framework provides guidance
ensuring sites with a higher risk are considered first and more money is allocated for clean-
up of military installations approved for closure or realignment.
The categories on the relative risk assessment are high, medium and low. Key
factors that determine these qualitative assessment are:
• a contaminant hazard factor (CHF);
• a migration pathway factor (MPF); and
• a receptor factor (RF).
The contaminant hazard factor is a ratio whose numerator is the highest
concentration of the contaminant in either groundwater, surface/soil or surface
water/sediment. The denominator is a concentration standard for that contaminant that is
risky for human health. If several contaminants exist in a media, the ratios from the
individual contaminants are added. The CHF rating is considered significant when the ratio
is greater than 100, moderate when it is between 2 and 100 and minimal when the ratio is
less than 2.
The migration pathway factor reflects the ability of a contaminant to migrate. The
MPF is categorized as evident (contaminants have moved), potential (no evidence of
moving but contaminants might have mobile properties), or confined (contaminants have
little or no potential to move).
Information about the present or future likelihood of receptors for each site is
summarized as the RF. Only human receptors are considered for groundwater exposure.
The RF is rated as identified (groundwater is a current source of drinking water), potential
(groundwater is usable for drinking water, but not presently used) or limited (groundwater
is not considered a source of drinking water) based on available information about a site.
The overall site risk is simply the highest rating from the CHF, MPF and RF.
Figure 2 shows a summary of how the risk categories are determined.
These categories have an essential impact on the required clean-up level and












Figure 2. Relative Risk Site Evaluation Framework. The risk categories for each site
are rated based on sources, pathways and human or ecological receptors
in groundwater, surface water and surface soil. The evaluation factors for these three
media provide an estimate of the risk categories. The higher the risk for a site, the
higher the priority for environmental clean-up [Office of Deputy Under Secretary of
Defense, 1994].
With information on risk assessment and risk categories, the clean-up cost can be
estimated. A useful tool for environmental cost estimation is a program called "Remedial
Action Cost Engineering and Requirements System (RACER)" [Delta Research
Corporation, 1996]. This program can estimate the cost while taking into account both
location and risk for all phases of remediation for some contaminators. The program
categorizes the following forms of environmental pollutants: water pollution, groundwater
pollution, toxic waste, soil erosion and chemical land pollution. To clean up installations
with these forms of pollution, several clean-up actions can be considered. Table 1 shows a
summary of the clean-up actions considered in this thesis. To provide a useful ordering,
each installation is divided into four different areas:
1.
Military area: includes headquarters buildings, technical buildings, vehicle
sheds, parking lots, rifle ranges, parade grounds and administrative
buildings;
2. Housing area: includes family housing, recreational grounds,
exchange, gas stations and establishments for public life;
3. Training area: maneuver areas, training and exercise places etc.;









Asbestos Removal X X
USTS Removal X X X X
UXO Removal X X X
Removal Actions X X X X
PCB Abatement X X X X
LBP Abatement X X X X
Soil Remediation X X X X
Radiation Remediation X X
Chemical Remediation X X X
Garbage Disposal X X X X
Hazardous Waste Disposal X X X
Septic/Medical Disposal X X
Building Clean-up X X
Landfill Clean-up X X X
Water Treatment X X X X
Lead Contamination X X X
Area Closures/Fencing/Clean-Up X X X X
Remedial Investigation/Surveys X X X X
Table 1. Clean-up actions potentially needed on different areas of a military installation.
Removal actions summarizes the removal of drums, tanks, furnaces, oil/water separators, etc.
(USTS is Underground Storage Tank Site; UXO is Unexploded Ordnance; PCB is Poly-
chlorinated Biphenyl; and LBP is Lead Based Paint).
C. CIVILIAN REUSE OF MILITARY INSTALLATIONS
The planned civilian reuse of an installation or a part of an installation can play a
significant role in budget allocation since the neighboring population benefits from the
decided reuse. Some factors influencing this benefit are [President's Economic Adjustment
Committee, 1978]:
• employment (replacement ofDOD civilian job losses);
• public uses (creating multipurpose design for former installations);
• highest and best use (various reuse plans for parcels and buildings);
• transportation access (new roads etc.);
• quality environment (performance standards); and
• an installation's image to the civilian community.
The reuse of an installation is influenced by the interest of the local communities in
developing a reuse plan. Table 2 shows a summary of likely reuse possibilities taken from











University X X X X
College X X X
Technical Institute X X X X
Office Industrial Park X X
Office Industrial Plant X X
Recreational Park X X
Housing Center X X
Fire Station X X
Sports Training Center X X X
Hotel Area X X
Shopping Center X X
Historical Site X X X
Homeless Shelter X X
Community Hospital X X X
Camp Ground X X
Rehabilitation Center X X X X
Retirement Community X X X X
Office Building X
Table 2. Summary of reuse possibilities for the 32 Army installations; X indicates a possibility for
reuse. This table is hypofhetically based on previous reuse at former military installations.
D. OUTLINE
Chapter II provides an overview of research related to this thesis. This overview is
ordered into three main categories. The first presents operations research literature dealing
with optimizing environmental clean-up. The second part describes related work on value
model building and the third presents governmental guidance related to environmental
clean-up. Chapter in discusses the development of the linear integer program to aid in
environmental clean-up budget allocation. It describes the needed data and alternative
models to evaluate measures of effectiveness. Chapter IV explains the model's computer
implementation using the General Algebraic Modeling System (GAMS) [Brooke,
Kendrick and Meeraus, 1992] and MS-EXCEL 5.0 [MICROSOFT Corporation, 1994]. It
discusses the results of the computer implementation using currently available data.
Chapter V presents conclusions and recommendations of how this model could be
modified and applied to other environmental problems.

H. RELATED RESEARCH
There are many cases where operations research models and techniques have been
used in environmental management. Bloemhof-Ruwaard, Van Beek, Hordijk and Van
Wassenhove [1995] provide an overview of management issues associated with routing
hazardous waste, locating sites for waste disposal and product recovery (how to handle
products after consumer use, such as recycling, repair or reuse). Their discussion focuses
on issues and provides some guidance on optimization but they do not present
mathematical models.
ReVelle, Cohon and Shobrys [1991] present a mathematical model based on a
network formulation for routing hazardous waste transportation. They explain a routing
and siting model in detail and discuss their solutions based on the short-term problem of
where to open away-from-reactor storage facilities during the 1980s to store spent fuel
generated through 1989. The authors do not report any real-world use of their model.
An overview of optimization models used for environmental quality control is
given by Greenberg [1995]. The focus of his study is to describe integrated models that
deal with economic issues of environmental quality control. He explains basic terms and
categorizes optimization models from the literature by air, land and water quality control.
A main contribution of his paper is the annotated bibliography, which contains literature of
models that represent various environmental aspects in connection with the economy.
Loucks, ReVelle and Lynn [1967] develop a linear programming model to
minimize the cost for wastewater treatment within a river basin. They describe how to use
biological and chemical laws as linear constraints within a linear program to determine
minimum cost solutions. They illustrate their model using a hypothetical example. ReVelle
and Ellis [1994] describe management models that deal with water and air quality using
similar techniques presenting detailed mathematical models without presenting any real-
world application of their models.
The problem of how to optimally allocate limited budgets for environmental clean-
up of military installations is similar to the model described by Corbett, Debets and Van
Wassenhove [1995]. These authors present an integer linear program to help allocate
budgets to maximize environmental effectiveness and economic efficiency. The model
considers the decentralization of a central budget to local communities and regional
authorities to clean up environmental sites. It also considers aspects of waste storage
capacities and labor requirements for the clean-up projects. Finally they present two
hypothetical examples to illustrate their model.
None of the models published so far deals with an optimal budgeting approach
based on maximizing the benefit of reuse associated with environmentally cleaning sites.
One difficulty with such a problem is how to stipulate a measure of effectiveness that
adequately describes the benefit for reusing a military installation. Keeney [1992] provides
guidance on how to quantify such an abstract MOE. He describes the role of values in a
decision making process and how those values should be used to improve decision
making. Furthermore, he gives ideas on how to build value models and discusses their
uses, using management applications and value-focusing for everyday decisions.
Likewise, few models exist that describe environmental clean-up issues dealing
with various methods to clean up polluted areas. An example is the RACER model which
helps estimate cost for certain environmental clean-up actions. This means that clean-up
methods have to be summarized in terms of cost using a particular action for a particular
area. Clean-up methods are described in various papers [e.g., Bandy et al., 1987] that deal
with environmental issues regarding reuse of military facilities.
Several government documents describe how to use environmental laws to
indemnify contractors for clean-up [United States General Accounting Office, 1994]. This
paper briefly shows mistakes made during cooperation between the U.S. Army and
environmental contractors. Faults associated with determining the contractor's liability are
demonstrated.
How to reuse closed installations is also described in a variety of official
government documents. The President's Economic Adjustment Committee [1978 and
1990] show step-by-step strategies for communities to plan the reuse of formerly military
installations. They describe planning objectives like employment and public use as well as
development costs for military installations. Furthermore, they give examples of reuse
possibilities of previously closed military installations.
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The civilian reuse of former military installations from the economic point of view
is presented in a study by the Department of Defense [1990]. This paper summarizes
completed military installation projects from 1961 to 1990 comparing civilian job losses
and new established jobs, caused by civilian reuse. For 97 military installations closed or
realigned during this period 87,557 civilians lost their jobs while 163,685 new jobs were
created. Finally, it presents current activities on these former military installations.
An impression of how environmental clean-up impacts the work of military
personnel is shown in articles by Shellner [1992] and Haggerty [1992]. They provide
reports of military organizations that are established at their installations to manage
environmental clean-up before closing an installation. They describe problems that may
arise during clean-up periods or while preparing an environmental impact study.
Furthermore, they describe the tasks and responsibilities of military clean-up teams, such
as disposal management teams, environmental service office and construction
management.
Based on Keeney's approach as well as previous and present government studies,
the model developed here uses easily determined subjective values to measure the benefit
of reusing military facilities according to local communities in those particular areas. The




m. OPTIMIZATION MODEL FOR BUDGET ALLOCATION
A. CONCEPTUAL DESCRIPTION
Every military installation can be divided into several areas (e.g., housing, training,
impact). Clean-up actions are established in each area, according to the degree of pollution
and a timetable defined. Each action and each timetable has an associated cost and an
associated benefit value used as a guide for budget allocation. The benefit value is based
on the planned reuse and the population around the installation. The assignment of benefit
values is subject to the decision maker's choice and his or her opinion of highly beneficial
reuse.
The model contains two categories of clean-up possibilities for an action: funding-
stream options that contain user-defined multi-year funding alternatives and flexible
options where the model selects the beginning year and funding per year. The following
examples illustrate the two categories of options.
As an example of the funding-stream option, suppose cost estimates (in thousands
of dollars) for water treatment on an installation are as follows:
Year 1996 1997 1998 1999 2000 2001
Option 1 80 70 80 90 50 50
Option 2 160 170 170
Option 3 100 90 200 200
Option 1 needs 6 years to finish clean-up with an undiscounted total of $420,000. Option
2 indicates a faster method for the same clean-up in 3 years with a total of $500,000 and
option 3 needs four years a total cost of $590,000. The model has the choice between
these three options and must pick only one. Having selected one, the yearly costs are
known.
As an example of a flexible option, suppose that asbestos removal can be
conducted in any year; it requires only one year to conduct and the following represents
the cost (in thousands of dollars) of removal in any year:
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Year 1996 1997 1998 1999 2000 2001
150 160 175 185 200 215
The flexible option assumes any portion of this yearly defined cost can be paid in any year
as long as it is above some user-defined minimum in the initial year. If the models picks,
for example, 50% clean-up level in year 1996, 25% in 1997 and 25% in 1998, the total
cost for removing asbestos is $75,000 + $40,000 + $43,750 = $158,750.
Based on the cost data for the clean-up actions, the benefit value assignment and
the population impact, the decision is how much money to allocate each year to clean up
each area on each military installation. In other words, what option to pick for each area in
order to maximize the benefit for neighboring populations. These options must be
determined to adhere to yearly minimum and maximum individual installation budgets as
well as a yearly total budget across all installations.
It is assumed that there is a minimum cost for environmental training,
administration and clean-up preparation to preserve the present environmental status of
each installation, regardless of the clean-up itself. It is further assumed for flexible options
that when environmental clean-up starts in a year, clean-up has to be continued in the
following years until a minimum clean-up level is obtained. There is also a pre-defined
minimum level of clean-up for flexible options that must be achieved in the year clean-up
starts
The overall results describe, how to distribute the given yearly budget on all
installations in order to maximize the benefit for the local communities according to the
reuse of these military installations.
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B. OPTIMIZATION MODEL
The above problem is formulated as an elastic mixed integer linear program, called
BAEC (Budget Allocation of Environmental Clean-Up). The elastic variables ensure that
the budget levels are violated when they cannot be satisfied.
Indices
i installations;





SELECT area i, installation i a
SELik
combinations with funding-stream options o; and
areas with funding-stream options for clean-up








cost to clean up area j of installation i by action k
during year t using a flexible option;
cost to clean up area j of installation i by action k with
funding-stream option o during year t;
fixed cost to administer clean-up on installation i in year t;
budget available to clean up all installations in year t;
minimum amount of money to spend on installation i in
yeart;












benefit value assigned to area j of installation i if it is
cleaned up using action k in year t using a flexible option;
benefit value assigned to area j of installation i in year t if it
is cleaned up using action k with funding-stream option o;
minimum initial clean-up level on area j of installation i if
started in year t using a flexible option;
minimum clean-up level to be reached on area j
of installation I using a flexible option;
population around installation i;
a weight associated with the desire to influence
spending based on the population around installations;
penalty for violating constraint on total budget in year t;
penalty for violating an installation's lower budget limit in
year t; and









level of clean-up action k for area j of installation
i in year t for a flexible option (a number between and 1);
1 if the clean-up of area j on installation i by action k
starts in year t using a flexible option;
1 if clean-up of area j on installation i by action k done by
funding-stream option o;
amount above installation i's upper budget limit in year t;
amount below installation i's lower budget limit in year t;
and
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X^e{0,l} V(i,j,k)e SELECT, o (12)
The objective function term
X X ( BVALUEn** LEVELS ) + X X X^X SBVALUEijkot
(i,j,k)eSELECT t (i,j,k)sSELECT o t
maximizes the overall benefit of clean-up. The benefit values for funding-stream options
allow yearly benefit values to be assigned. However, the benefit value for flexible options
in any year reflects the fraction of clean-up in that year. Minimum initial clean-up levels
(MINTNTTijt ) can lessen the impact of this linear assumption. The second objective
function term
POPWT
X ( pnp *( X MINCOSTu + J^ X ^(COSTijkt+LEVELjkt )
+X XX ^(sCOSTtjkot* Xtjko ) ) )
* jeSELa. o t
encourages spending in more populated areas. The remaining part of the objective function
provides penalties for violating the budget requirements. Constraint (2) ensures that the
yearly money spent to clean up an installation does not exceed an installation specified
upper limit and constraint (3) gives a lower limit The total yearly budget across all
installations is limited by constraint (4). Constraint (5) ensures that the level for each
flexible option on an installation can not exceed 100%. Constraint (6) ensures that a
minimum initial threshold must be satisfied before starting clean-up in year t for each
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flexible option. Constraint (7) ensures that the clean-up level can only have a value when
clean-up is initiated. Constraint (8) ensures that the minimum clean-up level for flexible
options is reached at the end of the last clean-up period. Constraint (9) ensures only one
funding-stream option is selected.
C. MEASURES OF EFFECTIVENESS
There is a need for a quantitative measure for the benefit of cleaning up a military
installation. The easiest way to develop a benefit value is simply to assign a value to that
installation, based on its planned civilian reuse or any other criteria. However this simple
way of prioritizing objectives may lead to a budget allocation inconsistent with the
decision maker's objective.
A more sophisticated way to evaluate benefit values is using a value model that
quantifies objectives [Keeney, 1992]. A benefit value for environmental clean-up contains
the following quantitative and qualitative relationships:
1
.
The closure of an installation results in a higher benefit value than realignment
of a military installation;
2. Different planned civilian reuse possibilities for an installation/area result in
different benefit values;
3. The population living around an installation influences the benefit value.
An area with a higher population obtains a higher benefit;
4. If the local community is interested in reusing a military installation, the
population obtains more benefit;
5. Different clean-up actions obtain different values of benefit. An intensive clean-
up action results in higher benefit; and
6. The earlier the environmental clean-up started and finished, the higher the
benefit.
The last two relationships are highly dependent on the risk assessment evaluated by







5. clean-up action; and
6. time.
Using these relationships, which all seem to be quantitatively measurable, a value
model can be developed. This value model can either assign different numbers (values) to
preferred consequences or the model can be a utility function, where the expected utility
indicates relative desirability.
Because these relationships don't contain uncertainties, the need for a nonlinear
utility function is not obvious [Keeney, 1992]. The additive utility function used in this
thesis is of the following form for both the BVALUE and the SBVALUE:
BVALUEijh = 2jkn*Bn Vf
,
j, k, t ; and
n
SBVALUEtjko, = Yjkn*Bn V/, j\ k,o,t;
n
where j^ kn = 1
;
n
k^: scaling factor for value n; and
Bn : value for criterion n.
Table 3 shows the summary and the assignment of the Bj's and kj's to the appropriate
criteria.
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Criterion B n kn
1 activity B, ki
2 reuse B2 k2
3 population B 3 k3
4 community assessment B4 k4
5 clean-up action B5 k5
6 time B6 k6
Table 3. Assignment of values and scaling to the
different criteria.
This model can assign more than one reuse possibility to an area of a military
installation. The following examples clarifies the use of this value model when more than
one possible reuse exists.
Example 1
Values assigned to the different criteria:
1. closure: 10
realignment 5
3 < 10,000: 5



















k,=0.1 k2=0.4 k3=0.05 k4=0.1 k5=0.3 1^=0.05
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Criteria: Installation is closed/training area becomes recreational area/
pop < lOK/low interest of community/garbage disposal/value for
year 2
BVALUE ij22 = 17.45
Example 2
Values and scaling factors unchanged.
Criteria: Installation is realigned/housing area becomes lodging and
business office/pop > 50K/high interest of community/chemical
remediation/value for year 3
BVALUE Ij23= 24.15
Obviously the values for all criteria are subjective as well as their scaling factors. It
is the decision maker's choice to quantify these values and factors.
Another way of assigning values to the benefit of environmental clean-up is the use
of an analytic hierarchy process (AHP) [e.g., Marshall and Oliver, 1995]. The idea behind
AHP is to rank the possible outcomes of each attribute/criterion by preference. The least
preferred level of each attribute receives the value 1.0. Using the system of pairwise
comparison, the levels of all criteria relative to the least preferred criterion are determined.
Finally all the criteria are combined in a logical manner:
V(X) = 5>*vi(xi)
i
with X; : criterion i;
vi(Xj) : level of criterion i ; and
a* = value/unit of criterion i.
The following example demonstrates the results of AHP in comparison to the
previously described value model.
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Example:
Installation Activity Reuse Population Assessment Clean-Up
Action
Year
Fort A Close Technical
Institute
40,000 High Interest Action 1 1997
FortB Realign Recreational
Park
2,000 High Interest Action 2 2000
FortC Close Housing
Center
77,000 High Interest Action 1
Action 2
1998
Table 4. Data for three hypothetical military installations.
1. Definition of a;:
Activity is 1.5 times as important as year (ai = 1.5)
Reuse is 4.0 times as important as year (a2 = 4.0)
Population is as important as year (a3 = 1.0)
Assessment is 1 .2 times as important as year (a4 = 1 .2)




Closure is preferred 2.0 over realignment;
Technical Institute is preferred 1.1 over Recreational Park;
Housing Center is preferred 1.05 over Recreational Park;
Higher population is preferred 1 .05 over lower population;
Action 1 is preferred 1.2 over action 2;
Action 1 and action 2 are preferred 1.6 over action 1; and
Earlier clean-up is preferred 1 .2 over late clean-up.
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3. Results
Installation ai = 1.5 a2 = 4.0 a3 = 1.0 a4 = 1.2 a5 = 3.5 a6 = 1.0 Value
Fort A 2.00 1.10 1.05 1.00 1.00 1.44 14.59
FortB 1.00 1.00 1.00 1.00 1.30 1.00 13.25
Fort C 2.00 1.05 1.10 1.00 1.60 1.20 1630
Table 5. Resulting values for three hypothetical installations. The results indicate the preference (ranks)
for the different installations.
The disadvantage of this model is that every outcome has to be compared with the
least preferred outcome of the same attribute. This can get confusing, when there is a large
number of outcomes within an attribute category. Furthermore these values represent
ranks, not quantitative and qualitative benefit values. Depending on the number of possible
outcomes (BVALUE'S), the range may be very large.
Another disadvantage is the flexibility of these subjective measures. The decision
maker has to compare the levels of attributes to the least preferred attribute in order to
obtain his or her desired value scheme. Again the number of comparisons might cause
confusion and not clarity to the user of the model.
Benefit value models are not perfect. As Corbett, Debets and Van Wassenhove
[1995] stated in their article, the issue is not to obtain a precise benefit value but rather to
find a reasonably accurate value that is easy to determine and verify for the decision
maker.
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IV. COMPUTER IMPLEMENTATION AND RESULTS
A. DATA
The data required for the model is:
• subjective data on benefit values and minimum clean-up levels;
• cost and budget data; and
• population.
Unfortunately, not all data is readily available. The following describes the data that is
available and what assumptions are made for unknown data.
The population living around an installation is assumed constant over the six years
and is primarily the population within 10 to 15 miles from an installation. An exception is
made if an installation is in a larger city (e.g., Detroit), the total population of the city is
considered in the data set, although it may exceed 15 miles. Population data are easily
obtained using the above method from Evinger [1991], Army Times [1995], U.S.
Gazetteer [1995] and U.S. Census Bureau [1995]. An estimate of the population
benefitting from the reuse is a more appropriate value but is not available.
This thesis assumes five clean-up actions that have funding-stream options. These
actions are USTS removal, PCB abatement, LBP abatement, soil remediation and water
treatment. For each of these clean-up actions three clean-up options are assumed: option 1
is a cheap clean-up option that takes several years to finish; option 2 is a more expensive
and fast option; and option 3 is an expensive option that is the most effective but takes
longer than option 2.
The minimum costs MENCOST it come from official cost estimates provided by the
Army's Base Realignment and Closure Office (BRACO) for 1996 and 1997. For the
remaining years the MENCOSTit are hypothetically based on the provided data.
The total yearly budget for all installations and the maximum amounts of money to
spend on an installation are provided by BRACO. The minimum amount of money to
spend is assumed to be a percentile of the upper limit. The default is 5%.
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The minimum clean-up level MINLEVELjj describes the level of environmental
clean-up that has to be reached at the end of the six year period for flexible options. It
should be dependent on the risk assessment obtained through the relative risk site
evaluation framework. This minimum clean-up level is described by a real number between
and 1. The default values used in this thesis are:
• High Risk Category: 0.9;
• Medium Risk Category: 0.6; and
• Low Risk Category: 0.3.
The decision maker is able to change these values.
The minimum initial clean-up level MININITjjt describes the level of environmental
clean-up that has to be reached in the first year of any flexible option. It is assumed that
the minimum initial clean-up level is based on the available yearly budget and the desired
ending level. Assuming a linear relationship of initial clean-up level and time, the following
equation determines MININITijt .
l(TxmTTrr LBUDGETt , MINLEVELij-(LBUDGETh/UBUDGET,t) .MIMNITijt = + ( — )*t Vi,j,t
UBUDGETit v T-l '
where t = 0,1,...,T-1; (e.g., t = 1996,1997,...,2001);
and T>1 is the number of years, clean-up is conducted at area j of installation i.
If T = 1 , MININTTij, = MINLEVELij V/, j , t
.










Figure 3. The minimum clean-up level to be reached at the end of every year;
Installation 1 stops clean-up actions in 1999 - the level remains constant.
B. DATA INPUT
Very little cost data was available from 1998 to 2001 and therefore values shown
in the next tables for these years are hypothetical. In addition, the risk assessment is
hypothetical.
For easy access, all data enters via a MS-EXCEL 5.0 spreadsheet [MICROSOFT®
Corporation, 1994]. The unchanging data are protected within the MS-EXCEL-
workbook. The changing data are marked in a gray color. Default values are provided for
all data, either changing or unchanging. The default filename for this workbook is
'BUDGET.XLS'. We show data required for the model as it appears in the workbook.
The first sheet of the workbook is called 'Input'. It provides the user with
information about the six described criteria and their weight factors used to produce the
benefit values. Table 6 shows the top part of the worksheet, listing the six criteria and the
user-defined values (the different values are shown below). The decision maker can
change these values but should ensure their sum equals one.
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Criteria
For Each Installation/Area Value
Weight
Factor
1 . Closure/Realignment Bl Kl Kl= 0.1
2. Reuse Possibility B2 K2 K2= 0.4
3. Population Around
Installation
B3 K3 K3= 0.05
4. Assessment of Community B4 K4 K4= 0.1
5. Clean-Up Action B5 K5 K5= 0.3
6. Year B6 K6 K6= 0.05
Table 6. The six criteria and the default values for their weight factors.
Below this data field are the input matrices for the benefit values for the six criteria
and the setting for the lower budget limit.
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Values for Bl Values for B3 Values for B6
Closure 10 < 10,000 5 1996 6
Realignment 5 10,000-50,000 10 1997 5
> 50,000 20 1998 4
Values for B2 1999 3
1 University 30 Values for B4 2000 2
2 College 25 no interest 2001 1
3 Technical Institute 25 low interest 5
4 Office Industrial Park 35 high interest 10
5 Office Industrial Plant 35
6 Recreational Park 20 Values for B5
7 Housing Center 25 1 Asbestos Removal 50
8 Fire Center 15 2 USTS Removal 35
9 Sports Training Center 20 3 UXO Removal 40
10 Hotel Area 15 4 Removal Actions 30
11 Shopping Center 20 5 PCB Abatement 25
12 Historical Site 25 6 LBP Abatement 40
13 Homeless Shelter 10 7 Soil Remediation 35
14 Community Hospital 30 8 Radiation Remediation 50
15 Camp Ground 20 9 Chemical Remediation 35
16 Rehabilitation Center 15 10 Garbage Disposal 25
17 Retirement Community 20 11 Hazardous Waste Disposal 50
18 Office Building 30 12 Septic/Medical Disposal 40
19 13 Building Clean-up 30
20 14 Landfill Clean-up 30
21 15 Water Treatment 40
22 16 Lead Contamination 45
23 17 Area Closures/Fencing 20
24 18 Remedial Investigation/Surveys 35
25
26 Values for Options of B5
27 1 Option I 20
28 2 Option 2 30
3 Option 3 40
|
|LBUDGET= 0.05|* UBUDGET
Table 7. Input data fields for benefit values B) to B6 , including the values for the clean-up
options and the setting for the lower budget limit.
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The decision maker can enter further reuse possibilities and their values in fields 19






reuse at military area;
reuse at housing area;
reuse at training area;
reuse at impact area; and
reuse on all areas.
As soon as the user enters appropriate values, the spreadsheet routine starts recalculating
the resulting 'BVALUE' matrix.
The next sheet (titled 'Infol
') provides the user with information about the 32
military installations, whether they are approved for closure or realignment (Column
'ACT'), population data and the assessment of the community. To make changes in the
community assessment column, the decision maker has to use capital letters 'H' for high
community reuse interest, 'L' for low interest and 'N' for no interest. For approved
closure or realignment he or she has to use capital letters 'C and 'R' respectively. These
cells are automatically calculated by MS-EXCEL after the user has made changes in the
appropriate gray cells or on the 'Input' sheet.
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Fort McClellan Alabama C 40,000 H 10 10 10
Fort Greely Alaska R 2,000 H 5 5 10
Fort Chaffee Arkansas C 77,000 H 10 20 10
Branch US Disciplinary Barracks Lompoc California C 38,000 N 10 10
East Fort Baker California C 230,000 N 10 20
Oakland Army Base California C 373,000 H 10 20 10
Rio Vista ARC California C 3,300 N 10 5
Sierra Army Depot California R 3,300 H 5 5 10
Fitzsimons Army Medical Center Colorado C 222,000 H 10 20 10
Stratford Army Engine Plant Connecticut C 50,000 H 10 10 10
Big Coppitt Key Florida C 27,000 N 10 10
Savanna Army Depot Activity Illinois C 4,000 H 10 5 10
Fort Holabird Maryland C 74,000 L 10 20 5
Fort Ritchie Maryland C 37,000 H 10 10 10
Hingham Cohasset Massachusetts C 580,000 N 10 20
Sudbury Training Annex Massachusetts C 580,000 N 10 20
Detroit Arsenal Michigan R 1,030,000 H 5 20 10
Fort Missoula Montana C 43,000 L 10 10 5
Bayonne Military Ocean Terminal New Jersey C 680,000 H 10 20 10
Camp Kilmer New Jersey C 27,000 N 10 10
Camp Pedricktown New Jersey C 14,000 N 10 10
Fort Dix New Jersey R 14,000 H 5 10 10
Bellmore Logistics Activity New York C 17,000 N 10 10
Fort Totten New York C 750 H 10 5 10
Seneca Army Depot New York C 34,000 H 10 10 10
Recreation Center #2, Fayetteville North Carolina C 76,000 L 10 20 5
Kelly Support Center Pennsylvania R 370,000 H 5 20 10
Letterkenny Army Depot Pennsylvania R 22,000 H 5 10 10
Fort Buchanan Puerto Rico R 427,000 H 5 20 10
Red River Army Depot Texas R 15,000 H 5 10 10
Fort Pickett Virginia C 9,000 H 10 5 10
Camp Bonneville Washington C 500 N 10 5
Table 8. Information field for closure or realignment, population and community assessment for all 32
military installations.
The sheet 'Info2' requires detailed input for planned installation reuse. This sheet
is based on known reuse or general knowledge about reuse opportunities. The decision
maker has to assign the number ' 1 ' in the appropriate gray colored data cell if it represents
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a potential reuse. Non-assignments indicate an empty cell. The benefit values on the far
right of the sheet are calculated automatically.
'Info3' (not shown) has the same structure as 'Info2'. It allows the decision maker
to input needed clean-up methods on a military installation. As before, the number ' 1
'
indicates, that a clean-up action is needed on an installation.
The following sheet, titled 'Values' (not shown) provides a summary of the
previous sheets based on the users input and decisions. All values are updated
automatically due to changes in the previous sheets.
The worksheet 'Risk' (Table 10) gives the decision maker the opportunity to input
the results of the risk assessment from the relative risk site evaluation for each area on
every installation. The input is done with capital letters 'H' for high risk, 'M' for medium
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Area 3 Area 4
Fort McClellan Alabama H H H H
Fort Greely Alaska M M H L
Fort Chaffee Arkansas M L M H
Branch US Disciplinary Barracks Lompoc California L M
East Fort Baker California H L H
Oakland Army Base California L H
Rio Vista ARC California M H
Sierra Army Depot California H L H
Fitzsimons Army Medical Center Colorado L L
Stratford Army Engine Plant Connecticut M
Big Coppitt Key Florida M L
Savanna Army Depot Activity Illinois H L H
Fort Holabird Maryland M M M
Fort Ritchie Maryland L L M
Hingham Cohasset Massachusetts L L
Sudbury Training Annex Massachusetts H M H
Detroit Arsenal Michigan H L
Fort Missoula Montana L L M
Bayonne Military Ocean Terminal New Jersey M L
Camp Kilmer New Jersey M H
Camp Pedricktown New Jersey H H
Fort Dix New Jersey H L H M
Bellmore Logistics Activity New York L M
Fort Totten New York L M
Seneca Army Depot New York H L H
Recreation Center #2, Fayetteville North Carolina H M
Kelly Support Center Pennsylvania M H
Letterkenny Army Depot Pennsylvania M L H
Fort Buchanan Puerto Rico L L
Red River Army Depot Texas H L H
Fort Pickett Virginia H L M
Camp Bonneville Washington M H
Table 10. 'Risk:' risk assessment for each area on each installation.
A blank indicates the area does not exist on the installation.
The second part of the sheet 'Risk' allows the user to fix the minimum clean-up
level for the three risk categories. The user might change these numbers, but he or she
must ensure their range is between 0.0 and 1 .0.
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Risk Values
Category High Medium Low
Level 0.9 0.6 0.3
Table 1 1 . Default percentage for minimum
clean-up levels based on risk assessment.
This is only for flexible options.
The sheets 'BVALUE, SBVALUE, MLNLEVEL and MININTT' produce the
appropriate matrices needed by the model described in Chapter DDL MS-EXCEL
automatically determined their values based on the input of the previously described
worksheets.
The remaining sheets 'UBUDGET, LBUDGET, SCOST and MINCOST' contain
data provided by BRACO or based on data provided by BRACO. The sheet 'LBUDGET'
provides data based on the upper budget limit 'UBUDGET' (The default value of 5% of
the upper budget limit is used here).
C. IMPLEMENTATION OF MATHEMATICAL MODEL
BAEC is generated using the General Algebraic Modeling System (GAMS)
Version 2.25.087 and OSL Version 2 solves the problem [GAMS Development
Corporation, 1995].
The implementation is done on an IBM compatible personal computer with 40
Megabyte of random access memory and a 90 Megahertz Intel Pentium central processor.
The elastic mixed integer linear program BAEC consists of approximately 28,000
equations, 92,000 non-zero coefficients, 20,000 single variables and 13,000 binary
variables for the instance generated using the data previously described. The solution time
is approximately 100 minutes.
The same model is also solving on an RS 6000 Model 590 workstation using the
OSL Version 2 solver and CPLEX 3.0. The solve times for the mixed integer linear
programs are 24 minutes and 8 minutes respectively.
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D. DATA OUTPUT
The result for the above problem is produced for use in a MS-EXCEL spreadsheet
called 'RESULTS.XLS'. The GAMS model writes a solution file called 'RES.PRN'. This
file has to be opened via MS-EXCEL; converted to a MS-EXCEL file; saved as
'RES.XLS' in the same subdirectory as the 'RESULTS.XLS' file; and then opened as
'RESULTS.XLS' in MS-EXCEL. After recalculating the workbook, the results can be
viewed in several worksheets. Each of the 32 military installations has its own worksheet
providing information about the six year (1996 - 2001) upper budget limit, the lower
budget limit, the minimum cost and the budget allocation determined by BAEC for each
clean-up action. Table 12 shows an example of this presentation for one installation.
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Fort McClellan, Alabarna
Dollars in i 000)
1996 1997 1998 1999 2000 2001
Asbestos Removal 3243
LISTS Removal 300 2714 1140 770 795
UXO Removal 8245 7164
Removal Actions 6934
PCB Abatement 50 2525 555 595 660
LBP Abatement 480 620 2842 405 430 470
Soil Remediation 2400 2470 2540 4222 1475 1535
Radiation Remediation 2489
Chemical Remediation 5196
Garbage Disposal 488 4627 558
Hazardous Waste Disposal 2672
Septic/Medical Disposal 1223
Building Clean-up 155 1597
Landfill Clean-up 4569
Water Treatment 50 60 3880 430 460 490
Lead Contamination 4366
Area Closures/Fencing 63 4604
Remedial Investigation/Surveys 2150 9405
Minimum Costs 168 213 180 174 169 164
Total 3098 4419 58351 25134 11063 4114
Upper Budget Limit 8425 20921 69406 428 299 179
Lower Budget Limit 421 1046 3470 21 14 8
Table 12. BAEC results available for a single installation viewed in MS-EXCEL. The budget
allocation determined by BAEC is presented for each clean-up action. Furthermore the minimum
costs, the total allocated budget and the upper and lower budget limits are shown for each year.
Below this numerical presentation the user finds a chart (see Figure 4), that shows

















Figure 4. Column chart presentation of the budget allocation for a particular installation.
Besides the 32 worksheets, which summarize the individual results for each
military installation, a summary worksheet provides the overall budget allocation for each
military installation and all time periods (see Table 13) and a bar chart.
TOTAL BUDGET ALLOCATION
Dollars (000)
INSTALLATION STATE 1996 1997 1998 1999 2000 2001 Total
Budget
Fort McClellan Alabama 3098 4419 58351 25134 11063 4114 106180
Fort Greely Alaska 303 2429 2560 760 755 469 7276
Fort Chaffee Arkansas 7636 11523 7275 86 26520
Branch US Disciplinary Barracks Lompoc California 263 3488 3112 6863
East Fort Baker California 444 2218 91 29 2782
Oakland Army Base California 423 463 4723 3946 3685 3723 16963
Rio Vista ARC California 493 1799 2292
Sierra Army Depot California 1290 2192 20680 17382 4543 7145 53231
Fitzsimons Army Medical Center Colorado 394 658 462 5132 2148 1904 10699
Stratford Army Engine Plant Connecticut 80 125 1912 12694 6616 2763 24190
Biq Coppitt Key Flonda 357 1209 1566
Savanna Army Depot Activity Illinois 7066 10283 17317 92012 77344 50641 254663
Fort Holabird Maryland 215 53 268
Fort Ritchie Maryland 341 199 1862 1305 1446 232 5385
Hingham Cohasset Massachusetts 419 259 202 819 555 2254
Sudbury Training Annex Massachusetts 706 2323 401 5146 8576
Detroit Arsenal Michigan 113 1002 8519 746 22405 1993 34777
Fort Missoula Montana 275 748 250 1147 2420
Bayonne Military Ocean Terminal New Jersey 179 137 1968 5151 2613 1080 11128
Camp Kilmer New Jersey 575 3236 2135 5946
Camp Pedncktown New Jersey 1758 6735 3935 12428
ForlDix New Jersey 732 2552 211 3495
Bellmore Loqistics Avtrvity New York 104 1391 1508 2050 5054
Fort Totten New York 202 682 6934 8668 16486
Seneca Army Depot New York 1454 3467 21930 19790 34433 9448 90523
Recreation Center #2, Fayetteville North Carolina 445 652 243 1340
Kelly Support Center Pennsylvania 501 1408 1423 3332
Letterkenny Army Depot Pennsylvania 335 1705 18179 31129 22775 16476 90598
Fort Buchanan Puerto Rico 155 839 1701 3787 6482
Red River Army Depot Texas 256 933 5619 1672 1561 744 10784
Fort Pickett Virginia 240 645 5718 9804 3158 486 20050
Camp Bonneville Washington 812 3952 4003 8767
Total Sum by Year 31400 70500 203600 251500 195100 101217 853317
Available Budget 31400 70500 203600 251500 195100 163400 915500
Table 13. Summary of the budget allocation for all installations.
To obtain detailed information about particular budget allocations, 'RES.XLS'
contains detailed budget allocations for each clean-up action (see Table 14).
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Indices 1996 1997 1998 1999 2000 2001
11 J1 K1 1860.47
11 J1 K2 300 320 330 350 360
11 J1 K3 2259.22 1440.25
11 J1 K4 1813.19 389.29
11 J1 K5 50 60 75 85 100
11 J1 K6 100 120 130 145 155 170
11 J1 K7 550 600 660 720 800 880
11 J1 K8 394.7
11 J1 K9 1655.07
11 J1 K10 1600.5
11 J1 K11 875.16
11 J1 K12 628.09
11 J1 K13 1596.53
11 J1 K14 1627.29
11 J1 K15 50 60 75 90 100 110
11 J1 K16 1042.85
11 J1 K17 66.15 O 1
11 J1 K18 2150.21
11 J2 K1 1382.2
11 J2 K2 793.8
11 J2 K3
11 J2 K4 1453.65
11 J2 K5 2025.18
11 J2 K6 2071.82
Table 14. Excerpt from the MS-EXCEL file called 'RES.XLS' providing detailed
budget allocation for each clean-up action in dollars (000).
E. COMPUTATIONAL RESULTS
The assumed test data provides a budget allocation with several interesting
characteristics. The objective function value is about 16,852. Examining the three
objective function terms shows, that the overall benefit for clean-up (Zl) obtains a value
of 37,522, whereas the second term (Z2), which encourages spending in more populated
areas has a value of 0. 1 1 . The difference between the total objective function value
(16,852), the benefit (37,552) and the population term (0.1 1) is the penalty for violating
individual installation budgets (Z3). The results show the model influences spending based
on population. As an example, the Branch US Disciplinary Barracks, Lompoc in California
with a low population spends only $6,863,150 of its six year available budget of
$12,900,000. Whereas Detroit Arsenal, Michigan spends $34,776,610, about 95 % of its
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$36,710,000 budget. Table 15 shows violations by each installation above its available
budget limit.
Installation 1996 1998 1999 2000 2001
Fort McClellan 24706.03 10764.32 3935.00
Fort Greely 194.68 434.99 143.75
Fort Chaffee 86.00
USDB Lompoc 597.04
East Fort Baker 91.00 29.00
Oakland AB 536.07 1610.99
Sierra AD 307.60 4056.98
Fitzsimons 1303.78
Savanna AD 443 5.00 16914.20 23398.79 4901.37
Fort Ritchie 563.14 1357.88 143.79
Hingham 152.00 769.14 545.33
Sudbury 351.00 5095.60





Seneca AD 2408.09 30198.47 6359.86
Kelly Support 23.69
Letterkenny AD 4108.78 11405.89
Fort Buchanan 2581.97
Red River AD 1389.07 572.00
Fort Pickett 7032.61 2996.55 322.00
Table 15. Violations on each installation's upper budget limit in dollars (000).
The results indicate most violations to the individual installation available budget
occur in the last three years. This is most likely due to hypothetical cost estimates.
Violations did not occur on relatively small installations with low environmental clean-up
costs, like Big Coppitt Key, Florida or Fort Holabird, Maryland.
Figure 5a and Figure 5b compare the budget allocations for Seneca Army Depot,
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Figure 5b. Budget allocation for Camp Kilmer.
The results for Seneca Army Depot indicate, that its available budget is not enough
in the last three years. Starting in 1999 the allocated budget is higher than the available
budget. Interestingly, the cause of these high costs are the significantly high spending on
remedial investigation/surveys in the years 1999 to 2001. All other clean-up actions either
are finished before 1 999 or have comparably small costs. Another observation is the
budget allocation for asbestos removal and removal actions (i.e., fuel tank removal). After
starting clean-up in 1998, both actions are not active in 1999 removal actions are not
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active in 2000. But both actions are activated again in 2000 and 2001 respectively. These
'clean-up gaps' happen in different areas. (In other words, asbestos removal is started and
finished on one or more areas in 1998 and in 2000 the same clean-up action is started and
finished on different areas). Actually the solution file 'RES.XLS' obtains detailed results
for these clean-up actions and shows the detailed budget allocation for each area. In this
case, the military area has asbestos removal in 1998 and the housing area performs it in
2000.
A close look at the total budget allocation for all 32 installations indicates the
complete amount of available budget is spent in the first five years. In 2001 only 63 % of
the total budget is used indicating clean-up is finishing early to obtain a higher benefit.
Furthermore it indicates, that time, clean-up actions and the related risk assessment have a
high impact on budget allocation. About 93.2 % of the total available budget is used. The
Army Depots and Fort McClellan, Alabama are the main budget consumers.
F. SENSITIVITY ANALYSIS
To further demonstration of the model's capabilities, a sensitivity analysis is
performed. Several characteristics of the mathematical model are of special interest. One
important attribute is the robustness of the benefit value model to changing the subjective
weight factors kj. Three cases are considered; small changes of the factors indicating the
highest weight factor of the clean-up actions and the reuse possibilities respectively and
extreme changes indicating a high preference to the time factor. Table 16 shows the setup




Default Case Case 1 Case 2 Case 3
activity 0.1 0.05 0.05 0.001
reuse 0.4 0.3 0.6 0.001
population 0.05 0.05 0.05 0.001
community
assessment
0.1 0.05 0.05 0.001
clean-up action 0.3 0.5 0.2 0.001
time 0.05 0.05 0.05 0.995
Table 16. Settings of the weight factors for the three different cases.
To examine the impact of Bj values, three cases are considered: doubling the value
of B5 (clean-up actions and options); halving the value of B5; and increasing the value of
B6 (time) tenfold.
The next step examines the population weight factor (POPWT). It is increased
twice (from its default of 0.001 to 0.1 and 10.0).
To examine the effect of the penalties for violating the installations' budget
constraints for the upper budget limit and the lower budget limit are set up to values close
to zero (0.0000001).
The last examination and analysis of the impact on the budget allocation is to
change the budget itself. Four cases are considered: increasing the yearly available budget
by $5 millions per year, decreasing the budget by the same amount per year, increasing the
available budget by $10 millions for years 1997 and 1998 and decreasing the budget by the
same amount for the same years. The years 1997 and 1998 are considered because they
reflect the time period where better data are available. Furthermore the previous results
indicate that these two years seem to be key years.
For all parts of this sensitivity analysis, the budget allocation for the Seneca Army
Depot is presented and overall results are shown wherever they provide further insight.
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Changing the weight factors with a high factor for the clean-up actions (Case 1)
causes only minor changes to the budget allocation for Seneca Army Depot. This indicates
that small changes of the weight factor may not have a huge impact on the budget for a
single installation for the data considered. Similar results at the other installations verify
this result. Looking at the total budget, total allocated budget for all installations increases
for the year 1 996 in comparison to previous results. For the remaining years it remains
constant or decreases. This indicates the clean-up action is time related. Weighting the
clean-up actions higher allocates more money in the first years. A similar result is obtained
by shifting the main emphasis on the weight factor for the reuse possibilities (Case 2), with
the exception that the changes are smaller than before. Weighting the time (Case 3)
extremely high and the other factors very low has no impact at all. In this case the other
key factors are weighted so low, that the time factor alone does not have enough impact
on the benefit value to obtain significant changes on the budget allocation. Figures 6a and
6b illustrate the budget allocation for Seneca Army Depot and the total budget allocation
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Figure 6a. Budget allocation for Seneca Army Depot with different weight factors.
Case 1 indicates a high factor for clean-up actions. Case 2 represents a high factor














1996 1997 1998 1999
Years
2000 2001
Figure 6b. Total budget allocation with different weight factors.
Doubling the values B 5 for clean-up actions (Value Case 1), halving these values
(Value Case 2) or increasing the value B6 for time (Value Case 3) produces results similar
to those obtained when changing the weight factors except in years 2000 and 200 1
.
Doubling the values B5 causes the budget allocation to increase in the first few years and
to decrease in the last two years. For Seneca Army Depot doubling the values decreases
the budget for all years except years 1996 and 2001. In 1996 it remains constant, whereas
in 200 1 the allocated budget increases significantly. Taking a closer look at the results for
Seneca Army Depot indicates most clean-up actions are supposed to start in 1998 or later.
The remedial investigations and surveys (starting in year 2000) are the source for this high
budget allocation in 2001.
Halving the values of B 5 obtains similar results except for a significant decrease to
the budget allocated in 2001 and minor increases in years 1999 and 2000. This indicates it
is more convenient to allocate as much money as possible in the years prior to 2001 in
order to obtain a higher benefit.
Changing the value for B 6 for time by a factor of ten obtains similar results as
Value Case 2 for Seneca Army Depot. The total budget allocation across all installations
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shows a different behavior. A huge amount of money is allocated in the year 2001. The
budget for the first years is fixed at its upper limit or slightly above and more money is
allocated in the last year. An unusual observation is that year 2000 does not receive as
much money as possible and significantly less than the year 200 1 , whereas in the year 200
1
the available budget is exceeded. Further examination on other installations shows, that
significantly time related and highly beneficial clean-up actions requiring a funding stream
are chosen on installations with high risk assessment (e.g., Fort McClellan, Sierra Army
Depot or Letterkenny Army Depot). These actions cause the extremely high budget
allocation in the last year. Figures 7a and 7b show the budget allocation for Seneca Army
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Figure 7a. Budget allocation for Seneca Army Depot with different value assignments.
Value Case 1 represents doubling the values for B 5 , Value Case 2 indicates halving
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Figure 7b. Total budget allocation with different value assignments.
Increasing the population weight factor could lead to a small decrease in the
budget allocation for installations with a low population around the installation. As an
example Camp Bonneville, Washington (population: 500) realizes a slight decrease.
Setting the penalties for violating the upper and lower budget constraint close to
zero (0.0000001), results in allocating the maximum amount in every year. For example,
the budget for Seneca Army Depot installation is allocated to those clean-up actions that
start in later years with a high benefit. In the first three years the upper budget limit is
neither exceeded nor reached, but in the last three years (1999 to 2001) the budget is
exceeded significantly due to extremely low penalties for violating the budget constraints.
This observation applies similarly to all other installations. Table 17 and Figure 8 illustrate
these results for Seneca Army Depot.
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Seneca Army Depot, New York
Dollars in (000)
1996 1997 1998 1999 2000 2001
Asbestos Removal 2206.32
USTS Removal 870 1637.85 915 365
UXO Removal 693.47 1262.74
Removal Actions 1705.46 1496.11
PCB Abatement 380 1561.99 398
LBP Abatement 400 415 435 880.72 463 483
Soil Remediation 145 395 415 991.84 452 470
Radiation Remediation 2069.38
Chemical Remediation 607.48 1403.39
Garbage Disposal 1886.61
Hazardous Waste Disposal 1972.25 996.78
Septic/Medical Disposal 467.46 1611.76
Building Clean-up 513.77 431 .33
Landfill Clean-up 1154.38 1030.34
Water Treatment 480 500 1401.8 536 554 570
Lead Contamination 533.61 1375.26
Area Closures/Fencing 543.75 1943.76
Remedial Investigation/Surveys 31155.85 20995.09
Minimum Costs 429 382 297 323 265 243
Total 1454 1692 10750.41 22858.08 34202.85 25153.21
Upper Budget Limit 3871 11492 21930 17382 4235 3088
Lower Budget Limit 193 574 1096 869 211 154
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Figure 8. Total budget allocation for Seneca Army Depot with low
penalties for violating the budget constraints.
Increasing the total budget available by an amount of $5,000,000 per year (Level
1) leads to a higher allocation of the available budget at Seneca Army Depot but not for
every year. In 1998, 2000 and 2001 the budget allocation decreases slightly and in the
remaining years it increases. These changes can be explained by looking at the clean-up
actions. The most significant changes are received by the hazardous waste disposal,
asbestos removal and remedial investigations in 1999. A huge amount of money is
allocated to these clean-up actions in this year whereas the default budget level does not
allocate any money or just a small amount of money for these actions in that year.
Therefore the high benefit value for these clean-up actions is responsible for this budget
allocation.
Decreasing the total budget available by $5,000,000 per year (Level 2) shows a
different result: year 2001 shows a significantly high increase to its allocated budget. In
this case the available budget is allocated more evenly in all six years. The same
observation is valid for the total budget.
Increasing the total budget by $10,000,000 in 1997 and 1998 (Level 3) leads to a
decreasing budget allocation in the following years. This applies to Seneca Army Depot
and the total budget allocation as well. Decreasing the budget level by the same amount in
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the same years (Level 4) decreases all budget levels at Seneca Army Depot and the total
budget allocation as well except for the last year (2001). In this year the budget allocation
is about four times higher than the default budget level. Looking at the total budget
allocation it is obvious that the big installations (e.g., Fort McClellan and the Army
Depots) receive a large amount of money in this last year to guarantee the minimum clean-
up levels are satisfied. Violations of the budget constraints are tolerated to obtain this
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Figure 9. Budget allocation for Seneca Army Depot with different budget levels.
Level 1 indicates an increase of the total budget of 5 million dollars per year;
Level 2 indicates a decrease of the same amount per year; Level 3 indicates an
increase of 10 million dollars in years 1997 and 1998; and Level 4 indicates a
decrease of 10 million dollars in years 1997 and 1998.
At last, the expressiveness of the benefit value is analyzed. As the objective
function states the value is divided in three parts, the term that maximizes benefit (Zl), the
term that encourages more spending on highly populated areas (Z2) and the part that
minimizes the penalties for violating the budget constraints (Z3). Table 19 shows all
benefit values obtained by the previously described changes within the model.
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Change Benefit Zl Z2 Z3
Default Case 16851.78 37521.52 0.11 20669.63
Weight Factor
Case 1
25885.61 46646.77 0.11 20761.06
Weight Factor
Case 2
16616.14 36301.56 0.11 19685.31
Weight Factor
Case 3
-14102.12 4125.08 0.11 18227.10
Low Penalties 40685.03 40685.19 0.11 0.04
Budget Level 1 18021.01 37831.89 0.11 19810.77
Budget Level 2 13202.22 36959.49 0.11 23757.16
Budget Level 3 18761.75 37752.66 0.11 18990.80
Budget Level 4 12583.78 37162.95 0.11 24579.07
Value Case 1 37534.73 58832.31 0.11 21297.47
Value Case 2 7320.29 26511.95 0.11 19191.55
Value Case 3 17621.05 38971.15 0.11 21350.00
POPWT Case 1 16879.60 36969.37 10.72 20070.05
POPWT Case 2 15502.79 37136.37 1073.06 20560.52
Table 18. Summary of all benefit values obtained during the analysis.
The maximum benefit value (Zl) is obtained by doubling the values for the clean-
up actions whereas the minimum value of Zl is obtained by assigning a high weight factor
to the time criterion. This is an indicator of the importance of the clean-up action as a key
factor for the overall benefit. It is interesting that Z2 is almost constant and very low
except in those cases, where the population weight factor is increased. This indicates the
constant budget allocation based on the population weight factor. Decreasing the penalties
to zero results in a significantly low value for Z3 as expected. All these values reflect those
changes made directly or indirectly on the benefit value model. A highest benefit value
does not indicate the best budget allocation and a low benefit value does not necessarily
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indicate a bad budget allocation. It is the decision maker's task to fit the available budget
to each installation guided by this model. The benefit value is not an exact measure,
because of its subjectivity but the linear benefit model shows robustness and stability due
to significant changes to the budget allocation.
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V. CONCLUSIONS AND RECOMMENDATIONS
A. CONCLUSIONS
This thesis shows how a linear integer programming model (BAEC) can help a
decision maker with budget allocation for environmental clean-up. A simple linear value
model to measure benefit facilitates a relatively straightforward allocation of yearly
budgets. BAEC has been designed to run on a personal computer in a user friendly
environment. The spreadsheet interface allows easy data input and analysis of model
output.
B. RECOMMENDATIONS
The BAEC computer model should be considered a prototype. The mathematical
model and its implementation are general enough that only few changes should be needed
after receiving real data. The value model can be easily changed via the spreadsheet input
procedure to accommodate different decision makers.
Continuing research should consider restricting particular clean-up actions in
relation to when other actions are completely finished. Research should be conducted to
examine the meaning of the benefit value in terms of money. Perhaps a model might be
introduced to determine the amount of money returned to the government based on the
benefit (new jobs, more taxpayers, renting charges for buildings etc.). However, one
should not forget that this model is only a tool to provide guidance to the decision maker
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